FY10 & FY11 Completed, Scheduled, Awarded, & Ongoing Cutterhead, Dustpan And Hopper Dredging Work for New Orleans

http:/ /www.mvn.usace.army.mil/od/navigation.asp

Changes made since last update

All scheduled information subject to change. Does not include contingency projects.

Last Updated 12/27/2010 I B cutterheads B o <dging Performed
I Hoppers A A AV 777 Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed
I Dustpans
FY 09 FY 10 FY 11
Actuals 2009 2010
Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End |Actual Bid Date] MAY | JUN | JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
I
CALCASIEU RIVER MILE 5 TO 22.8 09B0016 09C0069 Falk "G.D. Morgan" 4/8/2010 5/19/2009 Est Compl Mar 2011
WA ASASSAS ST
ATCH RIV BAR CHANN CY 1-2009 (SOLICITATION CANCELLED) 09B0039 N/A Lowe N/A N/A N/A 6/4/2009
LSS LSS SIS SIS, A S A S A A S S S S S LSS LSS S S S S S LSS LSS S S S S S S LSS S S S S S S S S LSS S S S S S S S LSS S S S,
Work Suspended 10/28/2009. - FLORIDA Resumed Dredging On 2/15/2010.
HEAD OF PASSES HOPPER DREDGE DISPOSAL AREA DREDGING 09B0054 09C0071 Ulm "Florida", "California" 10/11/2009 | 6/10/2010 6/17/2009 |(Suspended 6/10/2010 To Work On Oil Sand Berm) (Will Resume Dregding In Dec 2010)
MISS RIV NEW ORLEANS HARBOR CUTT 1-2009 0980022 09C0076 Ulm "RS Weeks", "Borinquen”| 7/25/2009 |11/18/2009| 6/25/2009 E@ B |sorenouen Work Suspended 9/10/2009: Borenguen Replaced RS Weeks On 10/26/2009.
BARATARIA WATERWAY BAR CHANNEL 09B0049 09C0079 Schneider "Captain Frank" 11/11/2009 | 11/30/2009| 6/30/2009 I AP T FRANK
o A
OUTLETS AT VENICE BAPTISTE COLLETTE 08B0030 09C0090 Schneider "California" 11/19/2009 | 2/5/2010 | 7/14/2009 . ] CALIFORNIA
Vo
ATCH BAY BAR HORSESHOE AND MISC PROJECTS #1-2009 09B0018 09C0086 Lowe "Venture" 8/15/2009 | 11/22/2009| 7/14/2009 | RN | oke Suspended Dredging On 8/26/2009 to 9/12/2009
SIS S S S SSSS SIS S S S S SSSLS SIS,
OUTLETS AT VENICE TIGER PASS 06B0051 09C0124 Schneider "Venture" 12/22/2009 | 3/7/2010 | 9/25/2009 ] VENTURE
i
CWPPRA - PILOTTOWN ANCHORAGE 09B0036 09C0091 N/A "RS Weeks" 9/19/2009 | 12/31/2009| 7/9/2009 RS WEEKS
ATCH RIVER BAYOU CHENE 09B0037 09C0099 Lowe "Dredge 32" 8/20/2009 |11/10/2009| 8/4/2009 W DREDGE 32
@ BORENQUEN RS WEEKS
"Venture", "Borngn”, "GD
ATCH RIV BAR CHANN CY 2-2009 09B0040 09C0103 Lowe Morgan", RS Weeks" 8/26/2009 | 6/14/2010 8/13/2009 |Comments For 09C0103 Work Sus 9/27/09 to 11/25/09, & 2/24/10 (Pipeline) to 3/1/10. Down 3/15/10 (RS Weeks replaced GD Morgan on 4/13/10)
BATON ROUGE HARBOR DEVIL'S SWAMP 09B0059 09C0102 Lowe "|eonard J" 10/14/2009 | 11/9/2009 | 8/11/2009 i LEONARD J.
vz
BAYOU LECARPE 09B0070 09C0120 Schneider "GAZAP" 12/11/2009 | 3/4/2010 | 9/24/2009 - ] GAZAP
EAST AND WEST CALUMET FLOODGATE 09B0056 09C0128 Falk "WID" 10/1/2009 | 10/2/2009 | 9/25/2009 ? WID
ATCH BASIN, GIWW CDR #2-09 (PORT ALLEN LOCK AND THREE RIVERS) 09B0028 09C0121 Lowe "Leonard J", "Arcadia” 11/19/2009 | 12/11/2009| 9/24/2009 N LJ & ARCADIA
Vo
Grand Isle & Vicinity, Hurricane Protection Project, Sta 0+00 to 386+10 09B0035 09C0038 4/1/2009
MISS RIV SWP LSD CUTTER/DUSTPAN #1-2009 09B0045 10C0028 Ulm "RS Weeks" 1/10/2010 | 3/27/2010 | 12/17/2009 w RS WEEKS
ATCH BASIN, GIWW CDR #3-09 (Berwick Harbor And 20 Grand Point) 09B0029 10C0055 Lowe "Venture" 3/21/2010 | 5/5/2010 | 2/2/2010 % VENTURE
AL SSSS IS S S SS SIS SIS LSS SIS S SIS LSS SIS LSS IS S S S SSSSSSSSSSSSSSS D)
CALCASIEU RIVER MILE 24 TO 31.5 10B0045 10C0060 Falk "Mike Hooks" 7/3/2010 3/15/2010 Dredge Released Nov 22, 2010 For 6 Weeks To Work For Private Industry Till Jan 2011. Anticipated Completion Mar 2011. MIKE H. _
MISS RIV NEW ORLEANS HARBOR CUTT 1-2010 10B0032 10C0091 Ulm "Borinquen" 6/22/2010 | 9/1/2010 | 6/9/2010 W
7z ' |
ATCH BASIN, GIWW & MISC. CDR #1-10 10B0048 10C0106 Lowe "Missouri H." 8/19/2010 | 12/27/2010| 7/22/2010 |anticipated Completion Dec 27, 2010. MISS. H.
ATCHAF RIV BAY, BAR, HSHOE & MISC PROJ CDR 1-2010 10B0038 10C0117 Lowe "Captain Frank" 10/8/2010 9/8/2010 |Anticipated Completion Jan 31, 2010. CAPT FRANK
BARATARIA BAY WATERWAY, BAYOU RIGAUD MD CY 09B0085 10C0119 Schneider "KeIIy "L 9/14/2010 Jaward Sep 20, 2010. Currently Building Dikes. Start Of Dredging In Jan 2011.
I
HOUMA NAV CANAL, TERR BAY & CAT IS. PASS MD CY 10B0060 10C0126 Schneider "IN Fisher" 11/20/2010 9/22/2010 |award sep 28, 2010. IN FISHER
S S S S LSS LSS
GIWW, PORT ALLEN TO MORGAN CITY ALT ROUTE MD CY 07B0042 10C0127 Landry "Kelly "L" 9/23/2010
OUTLETS OF VENICE BAPTISTE COLLETTE 09B0064 11C0015 Schneider "John Laquay" 11/30/2010 JAward Date Dec 2, 2010,
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FY10 & FY11 Completed, Scheduled, Awarded, & Ongoing Cutterhead, Dustpan And Hopper Dredging Work for New Orleans
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Changes made since last update

All scheduled information subject to change. Does not include contingency projects.

Last Updated 12/27/2010 B Cutterheads I o <cging Performed
B Hoppers A A 777 Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed
I < 1<
FY 09 FY 10 FY 11
Actuals 2009 2010
Project Solicitation No. Contract No. Manager Dredge Dredge Start |Dredge End |[Actual Bid Date] MAY | JUN | JUL | AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Ulm "Wallace McGeorge" 6/16/2010 | 10/24/2010 W. McG. W. McG.
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Ulm "Jadwin” 8/10/2010 | 9/30/2010 JADWIN [ ] 2 %
HAASSA S
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't "Hurley" 8/16/2010 | 9/30/2010
. v/

MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 8/7/2010 8/26/2010 SWP |2/6/10 to 2/13/10 Down B [swr

2| & | b - 5
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH | 7/26/2010 | 8/26/2010 I . | Bar Ch|NOH 1/20/10 to 1/25/10 SWP SWP SWP
MISS RIV SWP LSD HOPPER 6-2009 09B0006 09C0055 Ulm "Newport" 5/9/2009 9/9/2009 5/6/2009 NEWPORT
MISS RIV SWP LSD HOPPER 7-2009 (09-R-0086) 09B0007 09C0066 Ulm “Liberty Is." "Dodge Is." 6/11/2009 | 8/20/2009 6/3/2009 @ DODGE ISLAND
MISS RIV SWP LSD HOPPER 8-2009 (CANCELLED NO BIDDERS) 09B0008 N/A Ulm N/A N/A N/A 6/11/2009
MISS RIV SWP LSD HOPPER 9-2009 09B0009 09C0072 Ulm "RN Weeks" 6/26/2009 | 9/19/2009 | 6/16/2009 W RN WEEKS
MISS RIV SWP LSD HOPPER 10-2009 09B0010 10C0005 Ulm "Bayport" 10/24/2009 | 12/25/2009| 10/22/2009 % BAYPORT
MISS RIV SWP LSD HOPPER 11-2009 09B0011 10C0014 Ulm "Newport", "Glenn Edwards" 11/13/2009] 6/13/2010 | 11/5/2009 Down For Repairs On 1/28/2010 to 2/9/2010. GLENN EDWARDS Started 5/26/10
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2010 10B0024 10C0030 Falk "Bayport" 4/16/2010 | 6/23/2010 | 12/17/2009 _ BAYPORT
MISS RIV SWP LSD HOPPER #1-2010 (10R0018) 10B0001 10C0022 Ulm "Terrapin Island" 12/15/2009 | 5/15/2010 | 12/1/2009 Belmont Crossing 4/30/2010 to 5/6/2010 TERRAPIN IS. Replace Dodge Is. On 5/15.
MISS RIV SWP LSD HOPPER #2-2010 (CANCELLED NO BIDDERS) 10B0002 N/A Ulm N/A N/A N/A 12/10/2009
MISS RIV SWP LSD HOPPER #3-2010 10B0003 10C0052 Ulm "Stuyvesant” 3/19/2010 | 4/29/2010 | 2/25/2010 % STUYVESANT Repairs 3/20/10 to 3/26/10
MISS RIV SWP LSD HOPPER #4-2010 10B0004 10C0069 Ulm "Dodge Island", "Terrapin Is." | 4/13/2010 | 6/23/2010 4/1/2010 [Terrapin Island was released to state project on 6/23/2010. WTERRAPIN IS. Dodge Is Left 5/12.
MISS RIV SWP LSD HOPPER #5-2010 10B0005 10C0085 Ulm "Newport", "Glenn Edwards" 5/30/2010 | 7/31/2010 | 5/26/2010 |Newport Replaced by Glenn Edwards On 7/20/2010. GLENN ED.
MISS RIV SWP LSD HOPPER #6-2010 (CANCELLED NO BIDDERS) 10B0006 N/A Ulm N/A N/A N/A 7/20/2010 Jcancelled - No Bidders

W

CALCASIEU RIVER BAR CHANNEL HOPPER #2-2010 10B0025 11C0001 Falk "Newport" 10/13/2010 INTP 17 November 2010. Manson; Dredge To Arrive Jan 2011.
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FY10 & FY11 Completed, Scheduled, Awarded, & Ongoing Cutterhead, Dustpan And Hopper Dredging Work for New Orleans
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Last Updated 12/27/2010 _Cutterheads --- Dredging Performed
_ Hoppers Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed
I Dustpans
FY 09 FY 10 FY 11
Actuals 2009 2010
Project Solicitation No. Contract No. Manager Dredge Dredge Start |Dredge End |[Actual Bid Date] MAY | JUN | JUL | AUG APR MAY JUN JUL AUG SEP OCT NOV DEC

FWS: Kevin Roy
Dedicated Dredging on the Barataria Basin Landbridge (BA-36) 2225055 337-291-3120 "Butcher" 9/11/2008 | 4/15/2010 7/1/2008 BUTCHER

FWS: Kevin Roy "Borinquen" "Venture"
Goose Point/Pointe Platte Marsh Creation (PO-33) 2222843 2503-08-04 337-291-3120 "Tom James" 4/2/2008 | 2/12/2009 2/1/2008

FWS: Robert Dubois s
North Lake Mechant Landbridge Restoration (TE-44) 337-291-3127 "Leonard J" 1/14/2009 | 9/3/2009 4/1/2008 LEONARD J.
West Lake Boudreaux Shoreline Protection & Marsh Creation (TE- FWS: Robert Dubois
46) AG-7217-S-07-0060 | AG-7217-C-07-0110 337-291-3127 "Ingenuity" 5/12/2008 | 8/9/2008 6/14/2007
NRCS: Loland Broussard

Racoon Island Shore Protection/Marsh Creation-Phase B (TE-48) 337-291-3060

EPA: Paul Kaspar zz22z22222222722222.222222227222222227777777777777272777777/7727,
Bayou Dupont Sediment Delivery System (BA-39) 214-665-7459 "Florida" 11/6/2009 | 3/27/2010 | 11/20/2008 I |FLORIDA

USACE: Travis Creel 504] 2722227722777,
West Bay Sediment Diversion (MR-03) 09B0036 09C0091 862-1071 "RS Weeks" 9/19/2009 |12/15/2009| 7/9/2009 - RS WEEKS
EPA: Brad Crawford SIS S LSS SIS SSAAIY,

Whiskey Island Back Barrier Marsh Creation (TE-50) 2235334 214-665-7255 "E.W. Ellefsen" 6/16/2009 | 9/21/2009 | 12/9/2008 I |- v eLcFsEn

*CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 19 Aug 2010, S. Hennington
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